
 

 

 
Re: Marcus Hook Terminal 
 Monthly Progress Report – March 2023 
 Area of Interest 7 

Marcus Hook, PA 
 
Dear Mr. Bilash: 
 
This monthly progress report is being submitted on behalf of Evergreen Resource Management 
Operations (Evergreen) for Area of Interest (AOI) 7 at the Marcus Hook facility.  Note that on 
March 1, 2022, Sunoco Partners Marketing & Terminals L.P. changed its name to Energy 
Transfer Marketing & Terminals L.P. (Energy Transfer) and the facility changed its name from 
Marcus Hook Industrial Complex (MHIC) to Marcus Hook Terminal (MHT).  On December 9, 
2021, a Revised Interim Measures (IM) Workplan was submitted to the United States 
Environmental Protection Agency (USEPA) to address arsenic in the subsurface at AOI 7. The IM 
Workplan was approved by the USEPA on February 15, 2022. The discussion below provides an 
update on IM pre-design investigation (PDI) activities and Bench Scale Treatability Study 
activities. 
 
Activities completed this reporting period 
Supplemental sediment and porewater sampling were completed February 27, 2023 through 
February 28, 2023, as described in the February 2023 IM Monthly Progress Report and 
summarized below. Laboratory analyses/data validation of these samples are ongoing during 
this reporting period (March 2023). 
 

• Seven sediment samples were collected for total organic carbon (TOC) and selective 
sequential extraction (SSE) analyses. 

• Two surface water samples (one sample collected closest to high tide and one sample 
collected closest to low tide) were collected for cations (calcium, magnesium, ferrous 
iron, and potassium) and anions (chloride, sulfate, and bicarbonate) analyses. 

• Ten porewater samples were collected for dissolved arsenic analysis (including one field 
duplicate, one matrix spike and matrix spike duplicate pair). 

 
Evergreen will provide USEPA with the results of the sediment and porewater results in the 
April 2023 IM Monthly Progress Report after laboratory analysis and data validation have been 
completed.  

Mr. Kevin Bilash 
USEPA Region III 
Land, Chemicals & Redevelopment Division 3LD20 
1650 Arch Street 
Philadelphia, PA 19103 
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Activities planned for the next reporting period 
There are no activities planned for the next reporting period (April 2023) beyond continued 
laboratory data analyses and data validation. 
 
Deviation from approved activities this reporting period  
There were no deviations from the approved activities for this reporting period. 
 
Deviation from approved schedule 
There were no schedule deviations during this period. The schedule for the major milestones is 
provided below and the detailed schedule is included in Attachment A.  
  

Task Schedule 
PDI Activities 3/2022 – 5/2022 
Bench Scale Treatability Testing 5/2022 – 12/2022 
Supplemental Sediment and 
Porewater Sampling 2/27/2023 – 2/28/2023 

Pilot Testing On pause 
IM Performance Monitoring On pause 

 
 
Very truly yours,  
SANBORN, HEAD & ASSOCIATES, INC. 
                 

Colleen Costello, P.G. 
Senior Vice President 

Chelsey Shepsko, Ph.D., P.E. 
Project Manager 

 
CSS/CC: css 
 
Attachments 
Attachment A – Interim Measures Implementation Schedule 
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Attachment A
Interim Measure Implementation Schedule 

Evergreen
Marcus Hook, Pennsylvania
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